
2016 Playground /Concrete Work Schedule 

Demo Concrete Install PG Drainage 

Wood Fall 

surface 

Rubber Fall 

Surface

Remove 

fence Complete

4-Mar Sheffield

1-Apr

2-Apr Sheffield

3-Apr Sheffield

4-Apr All locations Sheffield

1-May All locations Sheffield

2-May

3-May Sheffield Sheffield

4-May

1-Jun

2-Jun Canterbury 

3-Jun Canterbury Canterbury 

4-Jun Canterbury 

1-Jul Canterbury 

2-Jul Canterbury Canterbury 

3-Jul Canterbury Canterbury 



                   32 EXTERIOR IMPROVEMENTS
SYMBOL       DESCRIPTION                                      QTY       DETAIL

                   4" ROUND PERF. DRAIN TILE                  68 lf

                   6" PERF. FLAT PIPE                               524 lf

                   4" ROUND COUPLING

                   
                                                    

                   ROUND PIPE TO FLAT Y CONNECTOR

                   
                                                    

32-01

32-02

32-05

32-12

REFERENCE_NOTES_SCHEDULE_SHEFFIELD_NEW_DRAINAGE_

32-01

32-02

32-02

32-02

32-02

32-02

32-02

32-02

32-02

32-02

32-02

32-02

32-02

32-12

Connect to existing drain line 

DEMOLITION
SYMBOL DESCRIPTION QTY DETAIL

              REMOVE EXISTING CONCRETE 113 sf

              REMOVE EXISTING FALL SURFACE MATERIAL 227.71 cy

              REMOVE EXISTING PLAYGROUND EQUIPMENT

              INSTALL AND MAINTAIN PROTECTION FENCE 358 lf

D-101

D-106

D-107

D-110

REFERENCE NOTES SCHEDULE 

D-101

D-106

D-107

D-107

D-107

D-107

D-107

D-106

EXISTING CONC. CURB TO REMAIN  

EXISTING CONC. WALK TO REMAIN  

TURF GRASS   

TURF GRASS   

TURF GRASS   

TURF GRASS   

Access work site   
from this side.    
Protect all existing    
concrete.     

GATE    

RELOCATE     

REMOVE      
     &     

D-110

03 CONCRETE
SYMBOL DESCRIPTION QTY DETAIL

              5" THICK CONCRETE FLAT WORK 372 sf

32 EXTERIOR IMPROVEMENTS
SYMBOL DESCRIPTION QTY DETAIL

              LOOSE WOODCHIP FALL SURFACE 379.52 cy

              NEW PLAYGROUND EQUIPMENT TO BE INSTALLED

03-03

32-09

32-10

REFERENCE NOTES SCHEDULE  

03-03

03-03

03-03

32-09

32-10

32-10

32-10

32-10

32-10

32-10

32-10

EXISTING SPRING SEE-SAW   
Contractor to replace plastic seats provided by owner  
TO BE RELOCATED HERE    

ELLIPTICAL UNIT    

AIR WALKER UNIT    

EXERCISE BIKE UNIT     

TO BE SURFACE MOUNTED    

TO BE SURFACE MOUNTED    

TO BE SURFACE MOUNTED    

EXIS
TIN

G
 C

O
N
C
. W

ALK TO
 REM

AIN
     

SCALE 1" = 10 FT  
SHEFFIELD  NEW PLAYGROUND   

SCALE 1" = 20 FT  

SHEFFIELD PLAYGROUND DEMO  
SCALE 1" = 20 FT  

SHEFFIELD PLAYGROUND DRAINAGE  



                   

32 EXTERIOR IMPROVEMENTS
SYMBOL

       

DESCRIPTION

                                      

QTY

       

DETAIL

                   4" ROUND PERF. DRAIN TILE                  101 lf

                   6" PERF. FLAT PIPE                               715 lf

                   4" ROUND COUPLING

                   ROUND PIPE TO FLAT Y CONNECTOR

                   ROUND PIPE TO FLAT T CONNECTOR

32-01

32-02

32-05

32-12

32-18

REFERENCE_NOTES_SCHEDULE

Connect to existing drain line 

Connect to existing drain line 
under existing walk.   

32-12

32-01

32-02

32-02

32-02

32-02

32-02

32-02

32-02

32-02

32-02

32-02

32-02

32-02

32-02

32-02

32-01

DEMOLITION
SYMBOL DESCRIPTION QTY DETAIL

              REMOVE EXISTING CONCRETE 113 sf

              REMOVE EXISTING FALL SURFACE MATERIAL 336.84 cy

              REMOVE EXISTING PLAYGROUND EQUIPMENT

              INSTALL AND MAINTAIN PROTECTION FENCE 469 lf

D-101

D-106

D-107

D-110

REFERENCE_NOTES_SCHEDULE

D-101

D-106

D-106

D-107

D-107

D-107

D-107

D-107

D-106

D-106

D-106

EXISTING WALL TO REMAIN 

EXISTING CONC. CURB TO REMAIN  

EXISTING ASPHALT TO REMAIN  

EXISTING CONC. CURB TO REMAIN  

EXISTING CONC. CURB TO REMAIN  

EXISTING SHELTER TO REMAIN  
EXISTING PLANTER TO REMAIN  

TURF GRASS   

TURF GRASS   
TURF GRASS   

TURF GRASS   

PLANTING    
BED     

EXISTING CONC. WALK TO REMAIN  

EXISTING ASPHALT TO REMAIN  

PLAY SURFACE    

GATE    

RELOCATE     

REMOVE      
     &     

D-107

D-110

03 CONCRETE
SYMBOL DESCRIPTION QTY DETAIL

              5" THICK CONCRETE FLAT WORK 303 sf

32 EXTERIOR IMPROVEMENTS
SYMBOL DESCRIPTION QTY DETAIL

              SOFT TILE RUBBER FALL SURFACE 288 sf

              LOOSE WOODCHIP FALL SURFACE 547.97 cy

03-03

32-03

32-09

REFERENCE NOTES SCHEDULE 

03-03

03-03

03-03

32-09

32-09

32-03

32-10

32-10

32-10

32-10

EXISTING SPRING SEE-SAW TO REMAIN  
Contractor to replace plastic seats provided by owner  

TURF GRASS   

TURF GRASS   
EXISTING ASPHALT TO REMAIN  

EXISTING CONC. WALK TO REMAIN  

EXISTING WALL TO REMAIN  

SCALE 1" = 10 FT  
CANTERBURY PARK PLACE NEW  PLAYGROUND   

SCALE 1" = 20 FT  
CANTERBURY PLAYGROUND DEMO  

SCALE 1" = 20 FT  
CANTERBURY PLAYGROUND DRAINAGE  



P-103

P-103

P-103

CONCRETE
SYMBOL DESCRIPTION QTY DETAIL

              GRIND & ASPHALT OVERLAY 7,268 sfP-103

REFERENCE NOTES SCHEDULE BOPC PAVING 2016

03-10

03-10

03-03

P-103

P-103

P-103

P-103

P-103

P-103

P-103

P-103

03 CONCRETE
SYMBOL DESCRIPTION QTY DETAIL

              5" THICK CONCRETE FLAT WORK 43 sf

              8" THICK CONC. FLAT WORK W/ REBAR 300 sf

CONCRETE
SYMBOL DESCRIPTION QTY DETAIL

              GRIND & ASPHALT OVERLAY 11,372 sf

03-03

03-10

P-103

REFERENCE NOTES SCHEDULE TRIPHAHN CONC. PAVING 2016

03-10

P-103

03-03

03-03

03-03

03-03

03-03

03-03

03-08

03-08

03 CONCRETE
SYMBOL DESCRIPTION QTY DETAIL

              5" THICK CONCRETE FLAT WORK 502 sf

              B-6-12 CONCRETE CURB 24 lf

03-03

03-08

REFERENCE NOTES SCHEDULE PSSWC CONCRETE 2016

03-03

03-03

03-08

03 CONCRETE
SYMBOL DESCRIPTION QTY DETAIL

              5" THICK CONCRETE FLAT WORK 105 sf

              B-6-12 CONCRETE CURB 8 lf

03-03

03-08

REFERENCE NOTES SCHEDULE BOPC CONCRETE 2016

NO SCALE   
TRIPHAHN CENTER CONC. & PAVING   

    NO SCALE   
BRIDGES OF POPLAR C.C. CONCRETE    

NO SCALE   
BRIDGES OF POPLAR C.C. PAVING    NO SCALE   

PRAIRIE STONE SPORTS & W. CENTER CONCRETE    

1685 W. HIGGINS ROAD     

5050 SEDGE BLVD.      

1400 POPLAR CREEK DRIVE   

1400 POPLAR CREEK DRIVE   



ORNAMENTAL FENCE POST IN CONCRETE  DETAIL 3 
5 No Scale  

RAMP INTO PLAYGROUND  DETAIL 2 
5 No Scale  

TYPICAL PLAYGROUND DRAINAGE  DETAIL 5
5 No Scale  

TYPICAL CONCRETE SLAB  DETAIL 6
5 No Scale  

8" x12" CONCRETE CURB   DETAIL 7
5 No Scale  

TYPICAL TRENCH   DETAIL  8
5 No Scale  

SIDEWALK  DETAIL AT PLAYGROUND 1 
5 No Scale  

SOFTTILE FALL SURFACE   DETAIL  9
5 No Scale  

SHADE STRUCTURE COLUMN INTO SLAB DETAIL 4
5 No Scale  
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